

Enterprise ERP Implementation Strategy

Version: 2.3

Effective Date: November 2025

Classification: CONFIDENTIAL -- Internal Use Only

Owner: Advisory & Consulting Practice

Approved By: Managing Director, Advisory Services

This document is the proprietary and confidential property of Meridian & Associates LLP. It is intended solely for internal use and for authorized client engagements. Unauthorized reproduction, distribution, or disclosure of this material is strictly prohibited. All frameworks, methodologies, and tools described herein are protected intellectual property.

1 Executive Summary

Enterprise Resource Planning (ERP) transformations represent the most complex and consequential technology programs that organizations undertake. With typical investments ranging from \$15M to \$150M+ for Fortune 500 companies, and implementation timelines spanning 14 to 36 months, the stakes are extraordinarily high. Meridian & Associates has delivered 180+ ERP implementations across SAP S/4HANA, Oracle Cloud ERP, and Workday, with an on-time, on-budget delivery rate of 87% -- significantly above the industry average of 52% reported by Panorama Consulting.

This document outlines Meridian's ERP implementation strategy, covering the full lifecycle from vendor selection through post-implementation optimization. Our approach is vendor-agnostic at the strategic level while incorporating platform-specific accelerators and best practices at the execution level.

2 Assessment and Vendor Selection

2.1 Business Case Development

Before committing to an ERP transformation, Meridian helps clients develop a rigorous business case that quantifies expected benefits (cost reduction, revenue enablement, risk mitigation, operational efficiency), estimates total cost of ownership (TCO) over a 7-10 year horizon, and identifies intangible benefits such as improved decision-making, regulatory compliance readiness, and talent attraction. The business case includes a sensitivity analysis with optimistic, base, and pessimistic scenarios.

2.2 Vendor Evaluation Framework

Meridian's vendor evaluation uses a weighted scoring model across 12 dimensions: functional fit, technical architecture, integration capabilities, total cost of ownership, vendor financial stability, industry-specific functionality, user experience, mobile capabilities, analytics and reporting, extensibility, vendor support model, and implementation partner ecosystem. Clients participate in scripted demonstrations using their own business scenarios, and Meridian provides independent assessment of each vendor's strengths and limitations.

3 Implementation Methodologies

3.1 SAP Activate for S/4HANA

For SAP S/4HANA implementations, Meridian follows the SAP Activate methodology with firm-specific enhancements. SAP Activate consists of six phases: Discover, Prepare, Explore, Realize, Deploy, and Run. Meridian's accelerators include pre-configured Fit-to-Standard workshop templates for 15 industries, pre-built data migration objects for common source systems (SAP ECC, Oracle E-Business Suite, JD Edwards), and integration content packages for Salesforce, Workday, and Ariba.

Our S/4HANA practice emphasizes a 'Fit-to-Standard' approach that maximizes the use of SAP's standard processes and minimizes custom development. Experience shows that implementations with less than 15% customization achieve 40% faster go-live timelines and 60% lower total cost of ownership compared to heavily customized deployments.

3.2 Oracle Unified Method (OUM)

Oracle Cloud ERP implementations follow the Oracle Unified Method, which Meridian augments with additional data migration rigor and change management activities. OUM's iterative approach aligns well with Oracle's quarterly release cadence, and Meridian's Oracle practice maintains a regression testing framework that validates client-specific configurations against each quarterly update. Key modules include Financials (GL, AP, AR, FA), Procurement (PO, Sourcing, Supplier Qualification), and Project Portfolio Management.

3.3 Workday Deployment Methodology

Workday implementations follow a tenant-based deployment model with Meridian serving as the deployment partner. Our Workday practice specializes in HCM (Core HR, Compensation, Benefits, Talent Management, Recruiting) and Financials (GL, Accounts Payable, Revenue Management). Meridian's Workday accelerators include pre-built integration templates for ADP, Ceridian, and major payroll providers, as well as data conversion templates for PeopleSoft, SAP HR, and legacy HRIS systems.

4 Data Migration Strategy

Data migration is consistently the highest-risk workstream in ERP implementations. Meridian's data migration methodology consists of four phases executed iteratively across multiple mock migration cycles.

4.1 Extract

Data is extracted from source systems using automated extraction scripts that are version-controlled and repeatable. Extraction includes both structured data (database tables, flat files) and unstructured data (attachments, documents, images). Source system data profiling is conducted using Informatica Data Quality or Talend to identify data quality issues before migration begins.

4.2 Cleanse and Transform

Data cleansing addresses duplicates, missing values, format inconsistencies, and business rule violations. Transformation rules map source data structures to target data models, applying conversions (e.g., chart of accounts mapping, currency conversion, unit of measure standardization). All transformation rules are documented in a Data Mapping Specification and approved by data stewards from the client organization.

4.3 Validate and Load

Validation occurs at multiple levels: field-level (data type, format, range), record-level (business rule compliance, referential integrity), and set-level (completeness, reconciliation with source totals). Loading is performed using the target system's native data import tools (SAP Data Services, Oracle FBDI, Workday EIB) with automated error handling and retry logic. A minimum of three full mock migrations are conducted, each followed by a reconciliation report reviewed by the data migration lead and client data stewards.

5 Integration Architecture

Modern ERP implementations require integration with 15-50 adjacent systems. Meridian designs integration architectures that balance reliability, performance, and maintainability.

- Middleware platforms: MuleSoft Anypoint, Dell Boomi, Azure Integration Services, SAP BTP Integration Suite. Platform selection based on client's existing landscape and total integration volume.

- API-first design: RESTful APIs with OpenAPI 3.0 specifications for synchronous integrations. Event-driven architectures (Kafka, Azure Event Hubs) for real-time, high-volume data streams.
- Batch integration: Scheduled file-based transfers for high-volume, non-time-sensitive data (e.g., nightly GL journal entries, weekly payroll files). SFTP with PGP encryption for security.
- Real-time vs. near-real-time: Decision framework based on business criticality, data volume, system capabilities, and cost. Real-time integration adds 40-60% cost over batch alternatives.

6 Business Process Reengineering

ERP implementations provide a once-in-a-decade opportunity to redesign business processes. Meridian's BPR approach uses value stream mapping to identify waste, bottlenecks, and non-value-added activities in current processes. Future-state processes are designed to leverage ERP platform capabilities while incorporating industry best practices. Process designs are validated through Conference Room Pilots (CRPs) where business users execute realistic scenarios in the configured system.

6.1 Chart of Accounts Redesign

The chart of accounts (CoA) is the backbone of financial reporting and often requires significant redesign during ERP transformation. Meridian's CoA redesign approach balances statutory reporting requirements, management reporting needs, operational tracking, and intercompany accounting with the goal of simplification. Typical outcomes include a 30-50% reduction in the number of natural accounts, elimination of segment value proliferation, and alignment with the organization's future operating model.

7 Cutover Planning and Dual Maintenance

The cutover period -- the window between freezing the legacy system and going live on the new ERP -- is the highest-risk phase of the implementation. Meridian develops a detailed cutover plan that includes data freeze procedures, final data migration execution, system configuration lockdown, integration activation sequence, user provisioning, and validation checklists. Rollback criteria and procedures are defined in advance and rehearsed.

During the dual maintenance period (typically 2-4 weeks pre-cutover), transactions entered in the legacy system must be replicated in the new ERP. Meridian provides dual-entry teams and automated synchronization scripts to minimize the risk of data discrepancies during this critical window.

8 Timeline Guidelines

ERP implementation timelines vary significantly based on organizational complexity, geographic scope, number of modules, and customization requirements. Meridian's benchmarks, based on historical engagement data, provide the following guidance.

- Mid-market (single entity, 500-2,000 employees, 3-5 modules): 14-18 months
- Upper mid-market (multi-entity, 2,000-10,000 employees, 5-8 modules): 18-24 months
- Enterprise (global, 10,000+ employees, full-suite deployment): 24-36 months
- Phased rollout (regional waves): Add 6-12 months per wave after initial go-live
- Post-implementation optimization: 6-12 month engagement beginning 90 days after go-live

9 Related Case Studies & Key Personnel

The following case study and key personnel are directly relevant to ERP implementation engagements:

- Manufacturing ERP Transformation Case Study -- \$4.8B global manufacturer; SAP S/4HANA implementation across 12 plants; led by James O'Sullivan, Lead Partner. Delivered on-time with 23% improvement in order-to-cash cycle time.
- David Kim, Managing Director -- ERP Practice Lead with 18+ years of SAP and Oracle implementation experience across manufacturing, distribution, and financial services.
- Marcus Wright, Senior Manager -- SAP S/4HANA certified architect specializing in Fit-to-Standard implementations and data migration for complex multi-entity deployments.
- Kwame Asante, Senior Manager -- SAP FICO specialist with deep expertise in chart of accounts redesign, intercompany accounting, and financial close optimization.

10 Related Meridian Methodologies

ERP implementations draw on expertise and frameworks from across Meridian's Advisory practice. The following documents provide supporting methodologies referenced throughout this guide:

- Standard Project Lifecycle Framework (v4.2) -- The SPL provides the overarching delivery governance under which all ERP engagements operate.
- Organizational Change Management Framework (v5.0) -- ERP transformations require intensive OCM; Meridian mandates a dedicated OCM workstream for all ERP engagements exceeding \$5M in contract value.
- Cybersecurity Risk Assessment Methodology (v4.0) -- Security assessments are embedded during the ERP Design phase to ensure the target architecture meets the client's security and compliance requirements.
- Cloud Migration Methodology and Playbook (v3.5) -- Cloud ERP deployments (SAP S/4HANA Cloud, Oracle Cloud ERP, Workday) follow the Cloud Migration landing zone and security frameworks in parallel with ERP configuration.
- Data, Analytics & AI Strategy Guide (v1.0) -- Data migration quality and post-go-live analytics strategy are supported by the firm's data governance and BI/reporting frameworks.

11 Engagement Approach

A typical Meridian ERP implementation engagement follows the timeline and team structure outlined below. Actual parameters are adjusted based on scope, organizational complexity, and geographic distribution.

- Timeline: 18-24 months for an upper mid-market engagement (5-8 modules, 2,000-10,000 employees); 24-36 months for global enterprise deployments.
- Team Composition: 1 Engagement Partner, 1 Program Director, 2-4 Workstream Leads (Functional, Technical, Data Migration, OCM), 6-15 Senior Consultants and Consultants, 1 Quality Assurance Director (part-time oversight).
- Key Deliverables: Business Case and Vendor Selection Report, Solution Blueprint, Configured System (sprint increments), Data Migration Reconciliation Report, Test Summary Report, Cutover Plan and Execution Checklist, Hypercare Status Reports, Knowledge Transfer Completion Package, Project Closure and Lessons Learned Report.